Project Status by Agency

Agency: Liquor Commission

Project Number Project Manager Town

Anticipated Status next 60 day

80123 Lee Belanger Keene
80123 Contract B Lee Belanger Keene
80198 Gordon Graham Statewide

Friday, September 08, 2006

Project Title Current Status
Design/Build New Liquor Store #15 Project underway.
Site Plan Design, Wetlands Permitting, and Open-end Nobis Engineering.

Geotechnical Services, new State Liquor Store

HVAC and Construction of Public Restrooms,
Store #38, Portsmouth, and Construction of
Public Restrooms, Store #34, Salem

Withholding Final Payment due to Lier
lien waiver is presently in process. Fir
payment will be made at the end of pr¢
Date unknown at this time.

Inc. of $18,800 12/7/04, Inc. of $1,600
2/28/05. Ongoing - Confirm with Roge

Construction/Design



/S Estimate Ad Date Status
1. The $1,506,400 7/22/2004 Active
al
)cess.
$71,700 Open-Ended
'r Dionne. Consultant
$789,500 9/3/2005 Active
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